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Introduction 
The TEN-YEAR DAM REPAIR, REHABILITATION, AND MAINTENANCE PLAN (the “PLAN”) was prepared to 
address the needs of flood control dams designed and built by the USDA-Natural Resources 
Conservation Service (NRCS), as required by Senate Bill 8 enacted by the Texas Legislature during the 
86th Legislative Session. According to this bill, the “state board” (TSSWCB) “shall prepare and adopt a 
plan describing the repair and maintenance needs of flood control dams described by Subsection (c) and 
prepare and adopt a new plan before the end of the 10th year following the adoption of a plan.”  SB 8 
also required that “Each year, the state board shall deliver to the water development board a report 
regarding progress made on items listed in the plan. If an update to the report or plan is necessary 
before the yearly report or before the end of the 10-year cycle, the state board must deliver to the water 
development board an amended report or plan.” 

The PLAN was developed, adopted by the TSSWCB board on May 21, 2020, and provided to the Texas 
Water Development Board on June 11, 2020.  The first Progress Report for FY 2020 and FY 2021 was 
provided to the TWDB in June 2022.  This report describes accomplishments through the end of fiscal 
year 2022.  Neither an update nor an amendment to the PLAN is needed at this time. Future progress 
reports will be provided shortly after the end of each fiscal year. 

As expected, the number of high hazard dams in Texas has increased because of urban development. 
The current count is 659 high hazard dams, with 536 needing upgrade or rehabilitation to meet current 
safety criteria.  However, funding has been provided and agreements have been signed for upgrade or 
rehab of 21 dams. Assuming all of these projects are completed, the remaining number of high hazard 
dams needing upgrade/rehab is 515. 

State Funding 
During the 86th Legislative Session, $150 million was provided to TSSWCB through Senate Bill 500 for 
repair, rehabilitation, and upgrade of the USDA-NRCS flood control dams throughout the state.  These 
funds were Economic Stabilization Funds (ESF) with a 2-year obligation period, and 4 years to expend.  
About $8 million of general revenue was also provided in fiscal years 2020, 2021, and 2022.  About $5 
million of the general revenue was provided for dam operation and maintenance (O&M) activities in 
2020 and 2021. In 2022 the amount provided for O&M was reduced to $2 million, and the remainder of 
GR was used to cover high bids caused by inflation on previously obligated projects which had 
inadequate funding.   
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No new dam repair, upgrade, or rehabilitation projects were funded in FY 2022.  However, one dam 
upgrade project (funded with ESF) was cancelled, and those obligated funds were transferred to other 
previously obligated ESF projects to cover funding shortages. 

Dam repairs are cost-shared at 95% state and 5% local sponsor.  High hazard dam upgrades are cost-
shared 98.25% state and 1.75% sponsor.  

Federal Funding 
At the end of FY 2022, agreements were in place for USDA-NRCS to provide about $59 million of federal 
funds to TSSWCB for engineering services and construction costs for rehabilitation of high hazard dams. 
TSSWCB is using these funds to contract with private engineers for planning, design, and construction 
inspection, and to sign agreements with sponsors for construction costs.  Engineering services costs for 
federal rehabilitation projects are 100% federal, and construction costs are shared 65% federal, 33.25% 
state, and 1.75% sponsor. 

Staffing and Resource Needs 
TSSWCB employed one additional flood control specialist and a staff services officer in FY 2022 to assist 
with program implementation.  

The current 5-year IDIQ contract with five engineering firms will expire in fiscal year 2023. TSSWCB has 
begun the process of setting up a new 5-year IDIQ contract to start at the beginning of FY 2024. 

Obligation of Funds 
State ESF funds obligated by the deadline of May 31, 2021: 

1. Engineering Services:  $30,547,862 

2. Dam Repair, Rehabilitation, Upgrade Construction:  $119,357,106 

3. Unobligated:  $95,032 

State General Revenue Funds Obligated in FY 2022: 

1. Dam Operation and Maintenance:  $2,000,000 

2. Dam Repair and Upgrade (additional funds for obligated projects):  $3,141,075 

3. Additional engineering services:  $295,163 

4. Dam Rehabilitation (additional state matching funds for obligated projects):  $2,464,000 

Federal Funds obligated during FY 2022: 

1. Engineering Services:  $233,164 

2. Additional Rehabilitation Construction Cost in Sponsor Agreements:  $5,236,000 

The remainder of unobligated federal funds are being held in TSSWCB accounts for projects that are not 
yet ready for construction. 

Accomplishment of Plan Projects 
During fiscal year 2022, the following projects were completed: 

12 Dam Repairs 
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As of August 31, 2022, there were 28 additional projects under construction or ready to bid. 

The following table lists the projects completed in FY 2022 as of August 31, 2022, and the amount and 
source (state or federal) of funding expended. 

 

 
 

 

 

BUDGET ITEM COUNTY
STATE 

FUNDING

SPONSOR'S 

COST

FEDERAL 

FUNDING

TOTAL 

COST

STATUS OR 

COMPLETION 

DATE

COMMENTS

Salary and Overhead 821,000 821,000

Dam Operation & Maintenance 2,000,000 222,222 2,222,222 8/31/2022 COMPLETED

Engineering Services 295,163 0 295,163

Auds Creek 5 Lamar 638,097 31,985 670,082 9/24/2021 COMPLETED

Auds Creek 6A Lamar 288,786 14,476 303,262 3/15/2022 COMPLETED

Auds Creek 7 Lamar 288,786 14,476 303,262 3/15/2022 COMPLETED

Cedar Creek 129 Van Zandt 808,389 40,521 848,910 11/30/2021 COMPLETED

Denton Creek 24 Wise 617,382 30,946 648,329 3/2/2022 COMPLETED

Denton Creek 24A Wise 246,873 12,375 259,248 1/6/2022 COMPLETED

Elm Creek (Centex) 37 Milam 112,315 5,630 117,945 9/9/2021 COMPLETED

Elm Creek (Centex) 38 Milam 112,315 5,630 117,945 9/9/2021 COMPLETED

Elm Creek (Centex) 43 Milam 112,315 5,630 117,945 9/9/2021 COMPLETED

Lower Brushy Creek 12 Williamson 543,747 27,386 571,132 10/1/2021 COMPLETED

Lower Brushy Creek 22 Williamson 543,747 27,386 571,132 10/1/2021 COMPLETED

Pine Creek 3 Lamar 219,784 11,017 230,801 9/24/2021 COMPLETED

Subtotal - Dam Repair 4,532,537 227,456 0 4,759,992

NONE

Subtotal - Federal Rehab 0 0 0 0

NONE

Subtotal - State Upgrade 0 0 0 0

TOTAL FUNDING EXPENDED 7,648,700 449,678 0 8,098,377

State High Hazard Dam Upgrade

Federal High Hazard Dam Rehabilitation

Dam Repair

TSSWCB FLOOD CONTROL PROGRAM COMPLETED PROJECTS - FY 2022


